
$790,000.00 ARPA NEU Funding

- $790,000.00 (Building Acquisition from Father's House Family Church)

$150,000.00 (ATM Appropriation)

$200,000.00 (FY23 State Budget Earmark)

$350,000.00

- $248,232.00 (Plan B Siding Contract)

$101,768.00

- $15,400.00 (GCP Extended Scope Costs)

$86,368.00

- $2,600.00 (Insulation Change Order)

$83,768.00

- $10,000.00 (Estimated Exterior Electrical Costs)

$73,768.00

- $16,100.00 (Window Trim Sandblasting &)

(Painting/Aluminum Window Trim)

$57,668.00

- $7,875.00 (Basement Window Repair & Masonry)

(for 7 of 14 windows @ $1,125 each)

$49,793.00

- $2,000.00 (Building Commissioner Weekend Overtime)

(re: Project Management)

$47,793.00 Based on 1/17/23 Updates & Proposed Anticipated Work

- $17,332.00 (Builder's Risk Insurance through 8/10/24)

$30,461.00

- $2,217.00 (Attic Insulation Materials; labor provided in-house)

$28,244.00 Remaining Balance as of 3/29/2023

Library Building Committee

Acquisition & Exterior Building Improvements Project Budget

Total Project Budget to Date, including Building Acquisition: $1,140,000


